
Enterprise Transition Plan, Appendix C: Transition Timeline (Plan of Record)

Note: Limited data 
available beyond FY09

Annual Budget: $3,724.5M $4,202.7M $4,195.1M 15 September 2005 C-3

FY05 FY06 FY07 FY08 FY09 FY15

Initial Policy
SFIS

$0M to Initial PolicyDoD
Enterprise

FOC (Block 1)
GCSS-MC

4 systems migrating
0 systems retiring

FOC
BSM

2 systems migrating
2 systems retiring
$1,056.1M to FOC

FOC
WAWF

0 systems migrating
0 systems retiring

$9.1M to FOC

FOC
DCAS

20 systems migrating
16 systems retiring
$112.0M to FOC

FOC
DTS

26 systems migrating
0 systems retiring
$447.9M to FOC

FOC (Block III) (09/11)
CHCS II

5 systems migrating
5 systems retiring

FOC
DIMHRS

149 systems migrating
2 systems retiring

FOC 
(04/10)
GFEBS

28 systems migrating
28 systems retiring

FOC (Financial & regional 
maintenance release)

(12/11)
Navy ERP

278 systems migrating
0 systems retiring

FOC (v4.2.3)
SPS

6 systems migrating
0 systems retiring

FOC (09/12)
ECSS-IL

145 systems migrating
0 systems retiring

FOC (Incr 1)
DEAMS (USTRANSCOM)

9 systems migrating
9 systems retiring

(same as DEAMS-AF)

IOC (Incr 2)
DEAMS-AF

9 systems migrating
9 systems retiring
(same as DEAMS 
(USTRANSCOM))

FOC (Incr 1)
(03/10)

GCSS-A
10 systems migrating

0 systems retiring

FOC (Incr. 3)
(06/14)
DBSE

Final Policy 
(12/10)

IUID

IOC
eSRS

0 systems migrating
0 systems retiring

$0.2M to IOC

FOC
WDOL

0 systems migrating
0 systems retiring

$0M to FOC

Overview of System Migration & Funding

IOC
(Phase 2)
CC-SF44

$1.0M to IOC

Final Policy
EPLS

0 systems migrating
0 systems retiring

$0M to Final Policy

FOC
USXPORTS

1 systems migrating
0 systems retiring
$44.4M to FOC

Army

Navy

DLA

USTRANS-
COM

Air Force

DFAS

FOC 
(RCAS Solution)

RCAS
0 systems migrating
0 systems retiring

$1, 224.6M to FOC

FOC (Phase 3)
ACES

1 systems migrating
1 systems retiring

FOC (v 1.4)
EESOH-MIS

11 systems migrating
11 systems retiring

$12.5M to FOC

FOC
(Spiral 3)
ETIMS

20 systems migrating
20 systems retiring

FOC
(09/10)
FIRST

7 systems migrating
6 systems retiring

FOC (Combat 
Comptroller 

Contingency Org)
FM SDM

FOC
MPES-DP

1 systems migrating
1 systems retiring

$6.6M to FOC

FOC
BSM-Energy

1 systems migrating
1 systems retiring
$469.3M to FOC

FOC 
(Reverse 
Logistics)

DPMS
0 systems migrating
0 systems retiring
$35.4M to FOC

FOC
CRM

FOC
RMP

2 systems migrating
2 systems retiring

FOC (08/11)
DLA IDE

FOC
(04/11)
CFMS

6 systems migrating
6 systems retiring

FOC
FCP

2 systems migrating
2 systems retiring
$78.8M to FOC

FOC (Eliminate CDS)
Disb HPO

IOC (Block 3)
ACBIS

0 systems migrating
0 systems retiring

$0.3M to IOC

FOC (Incr 4) (09/10)
DLS

2 systems migrating
2 systems retiring

FOC (Block 5)
(09/10)

TC-AIMS II
4 systems migrating
4 systems retiring

FDDR (Phase 2)
VIS

0 systems migrating
0 systems retiring
$14.4M to FDDR

FOC
EBS

25 systems migrating
25 systems retiring

FOC 
(Phase 4)

(09/15)
NAF-T

2 systems 
migrating
0 systems 

retiring

FOC
Navy Cash

1 systems migrating
1 systems retiring

Final Policy
(Discovery & 
Correction)

MC FII
$26.4M to FOC

FOC
NMCI

$5,860.9M to FOC

FOC (07/11)
PDMI

IOC (Incr 2)
MEV

$36.8M to IOC

IOC
(Phase 1)

IGT
$11.3M to FOC

FOC
AFRISS

0 systems migrating
0 systems retiring

IOC (Incr 5)
(01/13)

FBS
6 systems migrating
5 systems retiring

FOC
EC

$20.3M to FOC
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